From: Clarke, Kevin

To: Tsiamis, Christos
Cc: "Robert W. Schick, P.E (rxschick@aw.dec.state.ny.us)"; "King, Christopher (Law)"; Carr, Brian; Licata, Angela;

Moriarty, Kenneth; "Gary Kline (gekline@gw.dec.state.ny.us)"; Reddy. Kedari; Degueldre, Lindsay; Levine
Robin; Taylor, Janice B.; Cavy Chu (chuca@ddc.nyc.gov)

Subject: Gowanus Superfund UAO Monthly Report September 2015

Date: Wednesday, September 16, 2015 7:11:31 PM

Attachments: 20150916 Final Monthly Progress Report Gowanus UAO September 2015.pdf
Christos:

Attached is the Monthly Progress Report for September 2015 as required by the Gowanus UAQO. Hard copies are in
the mail. Please let me know if you have any questions or comments.

Thank you,

Kevin

KEVIN CLARKE, P.E. | PORTFOLIO MANAGER | BEDC
NYC ENVIRONMENTAL PROTECTION | (O) 718 595 5995 | (C) 347 461 7400 | KCLARKE@DEP.NYC.GOV
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September 16, 2015

Mr. Christos Tsiamis

Remedial Project Manager — Gowanus Canal Site
Emergency and Remedial Response Division
U.S. Environmental Protection Agency, Region 2
290 Broadway, 20th Floor

New York, New York 10007-1866

Dear Mr. Tsiamis:

Pursuant to Section 76 of the Administrative Order for Remedial Design (Order), the
New York City Department of Environmental Protection (NYCDEP) submits this
monthly progress report for the Gowanus Canal Remedial Design (RD) for the period
of August 17, 2015 through September 16, 2015 to the United States Environmental
Protection Agency (EPA). In accordance with Section 76 of the Order, this progress
report is divided into the following sections:

1.  Significant developments during the previous month, including the actions

taken to comply with the Order and any problems encountered during the

previous month.

Analytical data received by the City of New York during the previous month.

3. Developments anticipated during the next reporting period, including a
schedule of actions to be performed, anticipated problems and planned
resolution of past or anticipated problems.

no

1.  Significant developments during the previous month, including the
actions taken to comply with the Order, and any problems encountered
during the previous month:

a) CSO retention tanks:

I.  Coordination with NYCDEP Long Term Control Plan (LTCP)
team is ongoing. Pursuant to discussions with EPA on December
17, 2014, NYCDEP submitted a technical report on CSO volume
modeling, tank sizing and control strategy alternatives to the EPA
on March 30, 2015. EPA responded with comments on May 7,
2015. NYCDEP and EPA held a technical workshop on June 18,
2015 to present additional information and address EPA’s
comments. EPA requested additional information subsequent to
that meeting, which NYCDEP provided to EPA on September 8,
2015.

ii.  NYCDEP continued to prepare technical memoranda to
support and advance the designs presented in the Draft
Preliminary Remedial Design Reports submitted to EPA on
June 30, 2015.





b)

d)

iii.  NYCDEP advertised the Request for Proposals (RFP) for the
retention tank design services contract on September 1, 2015.

Bridge Repair — All three Gowanus Bridges (Union, Carroll and 3™ St)
remain operational, and can be opened for marine vessels with prior
notification. The City is exploring options to address the subaqueous cable
(or cables) for the 3™ Street Bridge that was recently damaged.

High Level Storm Sewers (HLSS) — NYCDEP submitted to EPA on
January 15, 2015 a report on its evaluation of potential cost-effective
controls that could be incorporated into the planned HLSS project to
capture “floatable oils and organics.” EPA responded with comments on
March 5, 2015. NYCDEP sent EPA responses on June 5, 2015 and further
discussed those comments during the technical workshop on June 18,
2015. NYCDEP continued evaluating the feasibility and impacts of
incorporating changes into the current HLSS project.

Sponge Park — On June 5, 2015, NYCDEP submitted a response to EPA’s
comments on the design drawings and specifications for the Sponge Park
Project. At the June 18, 2015 workshop, NYCDEP and EPA discussed the
project status and schedule, and EPA requested additional information.

NY CDEP submitted the requested additional information to EPA on
September 16, 2015.

1% Street Turning Basin — NYC Department of Design and Construction
(NYCDDC) submitted the draft Remedial Design Work Plan to EPA on
September 14, 2015.

Gowanus Canal LTCP — NYCDEP LTCP received comments from New
York State Department of Environmental Conservation (NYSDEC) on the
Gowanus Canal LTCP Report on August 5, 2015. NYCDEP provided a
written response to these comments on September 8, 2015.

Analytical data received by the City of New York during the previous month:

a) NYCDEP continued monitoring daily flow rates for the Flushing Tunnel to support the
LTCP and CERCLA performance standards refinement efforts.

Developments anticipated during the next reporting period, including a schedule of
actions to be performed, anticipated problems and planned resolutions of past or
anticipated problems:

a) CSO Retention Tanks — NYCDEP will review proposals submitted for the remedial
design services contract procurement.

b) Bridge Repair — There is no work scheduled to be performed in the Canal next period.
NYC Department of Transportation requested that EPA provide drawings of proposed
dredging, capping and bulkhead reconstruction operations to take place in the areas near
the City-owned bridges, when available.
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c) High Level Storm Sewers — NYCDEP will continue to evaluate the feasibility and
impacts of incorporating changes into the current HLSS project.

d) Sponge Park — NYCDEP will provide responses to EPA’s request for additional
information.

e) 1% Street Turning Basin — NYCDDC will meet with EPA, Law and NYCDEP on
September 24, 2015 to discuss EPA’s expectations and comments on the draft Remedial
Design Work Plan.

If you have any questions regarding this progress report please do not hesitate to contact me by
phone at 718-595-5995 or by email at kclarke@dep.nyc.gov.

Sincerely,

A .

Kévin Clarke, P.E.
Project Coordinator
Gowanus Superfund UAO





CC:

Kenneth Moriarty, P.E., Acting Assistant Commissioner, NYCDEP

Robin Levine, Acting General Counsel, NYCDEP

Christopher King, Senior Counsel, Environmental Law Division, NYC Law Department
Janice Taylor, Assistant Counsel, Bureau of Legal Affairs, NYCDEP

Kedari Reddy, Office of Environmental Compliance and Assessment, NYCDOT

Cavy Chu, P.E., Environmental Unit Section Chief, Program Management Div., NYCDDC

Chief, New York / Caribbean Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency, Region 2
290 Broadway, 17th Floor

New York, NY 10007-1866

Attn: Gowanus Canal Superfund Site Attorney

Director, Division of Environmental Remediation

New York State Department of Environmental Conservation
625 Broadway, 12th Floor

Albany, NY 12233-7011

Attn: Gowanus Canal Superfund Site






